COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2010

ESTIMATE SUMMARY 09:07:58
CONTID: C17282 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 17282-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 239.0 DAYS TIME ALLOW:  5/26/2011 ?* FIXED COMPLETION DAT
CR 222/223 INTERSECTION IMPROV PERCENT TIME: 5253 ORIG TIME ALLOW: 5/26/2011 ?* FIXED COMPLETION DAT
PROJECT NO: ES51602-123
CR 222/223 INTERSECTION IMPROV
NAME OF ROAD: 160A
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 10/22/2010 DATE TIME STARTED  02/26/2010
6699 CR 521 DATE LET 01/28/2010 DATE WORK BEGAN  03/15/2010
DATE AWARDED 02/09/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/25/2010 DATE ACCEPTED
Bayfield CcO 81122 970/247-2172 DATE NOTICE TO PROCEED 02/26/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  6,029,743.38  PARTICIPATING $ 3,851,660.57 $ 1,272,360.57
AWARD PROJECTAMT:  $ 529381451  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.88% TOTAL EARNINGS 3,851,660.57 1,272,360.57
FUNDS AVAILABLE: $ 2,178,082.81  STOCKPILED MATERIALS 0.00 -88,898.98
GROSS EARNINGS 3,851,660.57 1,183,461.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -79,407.22 -6,528.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,772,253.35 1,176,933.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,772,253.35 1,176,933.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,176,933.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17282-BID ESTIMATE RUN 11/08/2010
PROJECT: ES51602-123 ESTIMATE NO: 0007 09:07:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00001 *CLEARING AND GRUBBING 30.000 24.200
ACRE 0.000 0.00
621.00000 24.200 15,028.20
0010 202-00001 REMOVAL OF STRUCTURE 9.000 9.000
EACH 0.000 0.00
594.00000 9.000 5,346.00
0015 202-00035 REMOVAL OF PIPE 427.000 290.000
LF 30.000 450.00
15.00000 320.000 4,800.00
0020  202-00090 REMOVAL OF DELINEATOR 60.000 20.000
EACH 0.000 0.00
10.00000 20.000 200.00
0025 202-00220 *REMOVAL OF ASPHALT MAT 6,836.000 701.000
SY 0.000 0.00
1.30000 701.000 911.30
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,390.000 0.000
5% 996.700 4,026.67
4.04000 996.700 4,026.67
0035 202-00810 REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0040 202-01000 *REMOVAL OF FENCE 15,000.000 13,745.000
LF 0.000 0.00
0.35000 13,745.000 4,810.75
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 306.000 0.000
LF 258.000 866.88
3.36000 258.000 866.88
0050 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 2.000 260.00
130.00000 2.000 260.00
0055  202-01400 *REMOVAL OF CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
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PCN: 17282-BID ESTIMATE RUN 11/08/2010
PROJECT: ES51602-123 ESTIMATE NO: 0007 09:07:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
241.00000 2.000 482.00
0065 202-04002 *CLEAN CULVERT 6.000 3.000
EACH 1.000 1,850.00
1,850.00000 4.000 7,400.00
0070 202-04100 ABANDON WELL 2.000 2.000
EACH 0.000 0.00
1,709.00000 2.000 3,418.00
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50,000.000 43,428.000
CcY 614.000 3,898.90
6.35000 44,042.000 279,666.70
0080 203-00100 *MUCK EXCAVATION 2,500.000 1,939.000
(24 0.000 0.00
10.40000 1,939.000 20,165.60
0085  203-00400 *ROCK EXCAVATION 1,000.000 991.000
(24 0.000 0.00
19.50000 991.000 19,324.50
0090 203-01100 *PROOF ROLLING 10.000 2.500
HOUR 1.500 183.69
122.46000 4.000 489.84
0095 203-01140 *ROLLING 0.000 0.000
HOUR 0.000 0.00
89.12000 0.000 0.00
0100 203-01500 *BLADING 10.000 0.000
HOUR 0.000 0.00
132.00000 0.000 0.00
0105 203-01565 *HYDRAULIC EXCAVATOR 30.000 12.500
HOUR 0.000 0.00
183.12000 12.500 2,289.00
0110 203-01594 *COMBINATION LOADER 10.000 2.500
HOUR 0.000 0.00

108.62000 2.500 271.55
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PCN: 17282-BID ESTIMATE RUN 11/08/2010
PROJECT: ES51602-123 ESTIMATE NO: 0007 09:07:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 *POTHOLING 50.000 34.500
HOUR 11.000 2,090.00
190.00000 45.500 8,645.00
0120 203-02330 *LABORER 50.000 4.000
HOUR 0.000 0.00
37.50000 4.000 150.00
0125 206-00000 *STRUCTURE EXCAVATION 4,200.000 3,105.000
CcY 588.000 9,996.00
17.00000 3,693.000 62,781.00
0130 206-00100 *STRUCTURE BACKFILL (CLASS 1) 773.000 444.000
CcY 329.000 8,225.00
25.00000 773.000 19,325.00
0135 207-00205 *TOPSOIL 6,850.000 1,522.000
(24 0.000 0.00
4.20000 1,522.000 6,392.40
0140 207-00210 *STOCKPILE TOPSOIL 6,850.000 6,769.000
(24 0.000 0.00
2.50000 6,769.000 16,922.50
0145 207-00305 *WETLAND TOPSOIL 1,494.000 990.000
(24 0.000 0.00
13.00000 990.000 12,870.00
0150 207-00310 *STOCKPILE WETLAND TOPSOIL 453.000 413.000
CY 0.000 0.00
12.00000 413.000 4,956.00
0155 208-00003 *EROSION LOG (18 INCH) 6,000.000 5,159.000
LF 435.000 2,153.25
4.95000 5,594.000 27,690.30
0160 208-00011 *EROSION BALES (WEED FREE) 288.000 147.000
EACH 21.000 189.00
9.00000 168.000 1,512.00
0165 208-00020 *SILT FENCE 12,000.000 10,851.000
LF 556.000 561.56
1.01000 11,407.000 11,521.07
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PCN: 17282-BID ESTIMATE RUN 11/08/2010
PROJECT: ES51602-123 ESTIMATE NO: 0007 09:07:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0170  208-00030 SEDIMENT BASIN 3.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0175 208-00040 CHECK DAM 20.000 0.000
EACH 0.000 0.00
429.00000 0.000 0.00
0180  208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0185 208-00070 *VEHICLE TRACKING PAD 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0190 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 15.750
HOUR 0.000 0.00
65.00000 15.750 1,023.75
0195 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0200 208-00206 *EROSION CONTROL SUPERVISOR 276.000 131.000
DAY 25.000 1,625.00
65.00000 156.000 10,140.00
0205  209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 20,000.000 0.000
GAL 0.000 0.00
0.92000 0.000 0.00
0210 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0215 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0220 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
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PROJECT: ES51602-123 ESTIMATE NO: 0007 09:07:58
CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0225 210-00810  *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0230 212-00006  *SEEDING (NATIVE) 23.000 6.440
ACRE 7.870 3,108.65
395.00000 14310 5,652.45
0235 212-00028  *SEEDING (WETLANDS) 0.800 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0240 212-00032  *SOIL CONDITIONING 23.000 6.440
ACRE 7.870 3,181.45
404.25000 14310 5,784.82
0245 213-00004  *MULCHING (WEED FREE STRAW) 20.000 4590
ACRE 6.850 2,489.98
363.50000 11.440 4,158.44
0250 213-00061  *MULCH TACKIFIER 2,000.000 459.000
LB 685.000 1,726.20
2.52000 1,144.000 2,882.88
0255 214-00000  *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
13,770.00000 0.000 0.00
0260 214-00215  *DECIDUOUS TREE (1.5 INCH CALIPER) 50.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0265 214-00350  *DECIDUOUS SHRUB (5 GALLON CONTAINER) 130.000 0.000
EACH 52.000 3,068.00
59.00000 52.000 3,068.00
0270 21401010  *BRUSH LAYER CUTTING 1,000.000 0.000
EACH 0.000 0.00
1.40000 0.000 0.00
0275 215-00600  *TRANSPLANT PLUG 25,000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
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PROJECT: ES51602-123 ESTIMATE NO: 0007 09:07:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 14,386.000 8,964.400
Sy 4,930.000 9,120.50
1.85000 13,894.400 25,704.64
0285 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 42,000.000 22,974.260
TON 11,702.730 166,880.93
14.26000 34,676.990 494,493.88
0286 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ABC (CL 2) -1,101.530 -1,101.530
DOL 0.000 0.00
1.00000 -1,101.530 -1,101.53
0290 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 18,000.000 4,798.130
TON 9,379.960 142,950.59
15.24000 14,178.090 216,074.09
0291  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ABC (CL 6) -11,581.790 -11,581.790
DOL 0.000 0.00
1.00000 -11,581.790 -11,581.79
0295 304-09014 AGGREGATE BASE COURSE (SPECIAL) 7,291.000 0.000
TON 0.000 0.00
22.44000 0.000 0.00
0300 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 442.000 17.890
TON 0.000 0.00
175.00000 17.890 3,130.75
0305 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 13,515.000 0.000
TON 4,888.630 234,654.24
48.00000 4,888.630 234,654.24
0310 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000
TON 0.000 0.00
490.00000 0.000 0.00
0315 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 770.000 0.000
TON 273.760 134,142.40
490.00000 273.760 134,142.40
0320 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,476.000 0.000
GAL 925.000 4,625.00
5.00000 925.000 4,625.00
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CAT NO0200 ROADWAY

0325 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) 509.600 509.600
SY 0.000 0.00
3.00000 509.600 1,528.80
0330 506-00209 RIPRAP (9 INCH) 135.000 48.000
CcY 0.000 0.00
82.00000 48.000 3,936.00
0335 506-00212 RIPRAP (12 INCH) 240.000 185.300
CY 0.000 0.00
42.00000 185.300 7,782.60
0340 506-01020 GEOGRID REINFORCEMENT 0.000 0.000
SY 0.000 0.00
2.94000 0.000 0.00
0345 507-00550 *CONCRETE LINED DITCH 165.000 0.000
LF 0.000 0.00
64.16000 0.000 0.00
0350 601-01000 *CONCRETE CLASS B 218.000 147.000
CcY 32.200 9,623.29
298.86000 179.200 53,555.71
0355  602-00000 *REINFORCING STEEL 9,100.000 6,693.800
LB 1,693.400 1,354.72
0.80000 8,387.200 6,709.76
0360 603-10180 18 INCH CORRUGATED STEEL PIPE 983.000 763.000
LF 200.000 7,400.00
37.00000 963.000 35,631.00
0365 603-10240 24 INCH CORRUGATED STEEL PIPE 390.000 365.000
LF 0.000 0.00
45.00000 365.000 16,425.00
0370 603-10360 36 INCH CORRUGATED STEEL PIPE 492.000 492.000
LF 0.000 0.00
59.00000 492.000 29,028.00
0375 603-10480 48 INCH CORRUGATED STEEL PIPE 467.000 467.000
LF 0.000 0.00

71.00000 467.000 33,157.00
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CAT NO0200 ROADWAY
0380 603-10720 72 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
121.00000 0.000 0.00
0385 603-15024 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 140.000 140.000
LF 0.000 0.00
52.00000 140.000 7,280.00
0390 603-30018 18 INCH STEEL END SECTION 14.000 12.000
EACH 2.000 400.00
200.00000 14.000 2,800.00
0395 603-30024 24 INCH STEEL END SECTION 9.000 9.000
EACH 0.000 0.00
251.00000 9.000 2,259.00
0400 603-30036 36 INCH STEEL END SECTION 4.000 3.000
EACH 0.000 0.00
613.00000 3.000 1,839.00
0405 603-31324 24 INCH EQUIVALENT ARCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
267.00000 8.000 2,136.00
0410 603-50004 4 INCH PLASTIC PIPE 20.000 20.000
LF 0.000 0.00
17.50000 20.000 350.00
0415 603-50024 24 INCH PLASTIC PIPE 390.000 390.000
LF 0.000 0.00
48.00000 390.000 18,720.00
0420  604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,929.00000 3.000 8,787.00
0425  604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,811.00000 4.000 15,244.00
0430 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,149.00000 1.000 4,149.00
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0435 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,308.000 0.000
LF 0.000 0.00
16.72000 0.000 0.00
0440 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,430.00000 0.000 0.00
0445  606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0450 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0455  606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,580.00000 0.000 0.00
0460 607-00005 *END POST 20.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0465 607-00010 *CORNER AND LINE BRACE POST 38.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0470  607-00015 *END POST (SPECIAL) 36.000 29.000
EACH 7.000 1,750.00
250.00000 36.000 9,000.00
0475  607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 63.000 47.500
EACH 4.000 1,400.00
350.00000 51.500 18,025.00
0480 607-01010 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 15,000.000 0.000
LF 0.000 0.00
1.35000 0.000 0.00
0485 607-11350 *FENCE DEER 13,055.000 10,491.500
LF 1,218.500 12,185.00
10.00000 11,710.000 117,100.00
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0490 607-11525  *FENCE (PLASTIC) 6,000.000 4,490.000
LF 0.000 0.00
3.00000 4,490.000 13,470.00
0495 60721300  *FENCE BARRIER WITH METAL POSTS 211.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0500 607-56001  *FENCE (ANIMAL PROTECTION) 500.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0505 607-60001  *PEDESTRIAN GATE (SPECIAL) 16.000 6.000
EACH 0.000 0.00
550.00000 6.000 3,300.00
0510 607-60002  *GAME RAMP 4.000 3.000
EACH 0.000 0.00
7,000.00000 3.000 21,000.00
0515 607-60117  *16 FOOT GATE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0520 607-60120  *20 FOOT GATE 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0525 61100017  *16 FOOT DEER GUARD 0.000 0.000
EACH 0.000 0.00
23,498.50000 0.000 0.00
0530 611-00024  *24 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
17,458.84000 0.000 0.00
0535 61100085  *84 FOOT DEER GUARD 0.000 0.000
EACH 0.000 0.00
80,270.82000 0.000 0.00
0540 612-00001  *DELINEATOR (TYPE ) 299.000 0.000
EACH 0.000 0.00

16.00000 0.000 0.00
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0545 612-00002 *DELINEATOR (TYPE II) 51.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0550 612-00003 *DELINEATOR (TYPE Ill) 38.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0555  613-05150 *WILDLIFE DETECTION SYSTEM 1.000 0.450
LS 0.500 238,000.00
476,000.00000 0.950 452,200.00
0555 MATERIAL ALLOWANCE 2" & 3" ELECTRICAL CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE 17,000 LF THHN WIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE SENSTAR WDS EQUIPMENT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE LOCATION MARKERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE WILDLIFE SIGNS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE CORRECT TO LS ITEM - MATERIA L SEQ. 0.900
1-5
LS -0.900 -88,898.98
98,776.65000 0.000 0.00
0560 614-00011 *SIGN PANEL (CLASS 1) 219.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0565 614-00012 *SIGN PANEL (CLASS II) 124.000 0.000
SF 0.000 0.00

22.30000 0.000 0.00
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0570 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 325.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0575 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 29.000 0.000
EACH 0.000 0.00
67.50000 0.000 0.00
0580 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST) 200.000 0.000
LF 0.000 0.00
9.44000 0.000 0.00
0585 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SL IPBASE) 17.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0590 614-80312 *BARRICADE (TYPE 3 F-B) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0595 616-21180 *18 INCH WELDED STEEL SIPHON PIPE 157.000 157.000
LF 0.000 0.00
178.00000 157.000 27,946.00
0595 MATERIAL ALLOWANCE SIPHON PIPE 0.000
LF 0.000 0.00
44.30000 0.000 0.00
0600 616-21240 *24 INCH WELDED STEEL SIPHON PIPE 158.000 158.000
LF 0.000 0.00
187.00000 158.000 29,546.00
0600 MATERIAL ALLOWANCE SIPHON PIPE 0.000
LF 0.000 0.00
54.70000 0.000 0.00
0605 616-30018 18 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0610 616-30024 24 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
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0615 616-30036 36 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
1,002.00000 2.000 2,004.00
0620 616-50032 4 INCH VALVE AND VALVE BOX 1.000 1.000
EACH 0.000 0.00
1,013.00000 1.000 1,013.00
0625 619-10187 *18 INCH WELDED STEEL PIPE (JACKED) 110.000 110.000
LF 0.000 0.00
350.00000 110.000 38,500.00
0625 MATERIAL ALLOWANCE STEEL PIPE 0.000
LF 0.000 0.00
44.30000 0.000 0.00
0630 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) 100.000 100.000
LF 0.000 0.00
380.00000 100.000 38,000.00
0630 MATERIAL ALLOWANCE STEEL PIPE 0.000
LF 0.000 0.00
54.70000 0.000 0.00
0635 619-10600 *60 INCH WELDED STEEL PIPE 80.000 80.000
LF 0.000 0.00
610.00000 80.000 48,800.00
0635 MATERIAL ALLOWANCE STEEL PIPE 0.000
LF 0.000 0.00
309.60000 0.000 0.00
0640 619-10607 *60 INCH WELDED STEEL PIPE (JACKED) 80.000 80.000
LF 0.000 0.00
1,873.00000 80.000 149,840.00
0640 MATERIAL ALLOWANCE STEEL PIPE 0.000
LF 0.000 0.00
309.60000 0.000 0.00
0645 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.150 11,250.00

75,000.00000 0.750 56,250.00
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0646  625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0650 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 100,000.00
250,000.00000 1.000 250,000.00
0655 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
2,831.54000 0.500 1,415.77
0660 627-00005 EPOXY PAVEMENT MARKING 185.000 0.000
GAL 0.000 0.00
85.00000 0.000 0.00
0665 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 185.000 0.000
GAL 11.500 379.50
33.00000 11.500 379.50
0670 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,501.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0675 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMB{(TYPE 735.000 0.000
|
) SF 76.000 1,795.12
23.62000 76.000 1,795.12
0680 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 766.000 0.000
SF 128.000 1,536.00
12.00000 128.000 1,536.00
0685  630-00000 *FLAGGING 8,000.000 1,796.500
HOUR 569.500 10,251.00
18.00000 2,366.000 42,588.00
0690 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 72.000
DAY 13.000 585.00
45.00000 85.000 3,825.00
0695 630-00012 *TRAFFIC CONTROL MANAGEMENT 270.000 116.000
DAY 22.000 7,700.00
350.00000 138.000 48,300.00
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0700 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 4.000
EACH 0.000 0.00
68.00000 4.000 272.00
0705 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 20.000
EACH 0.000 0.00
187.00000 20.000 3,740.00
0710 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
201.00000 2.000 402.00
0715 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 102.500 51.250
SF 0.000 0.00
32.00000 51.250 1,640.00
0720 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
17,482.50000 1.000 17,482.50
0725 630-80360 *DRUM CHANNELIZING DEVICE 30.000 9.000
EACH 0.000 0.00
64.00000 9.000 576.00
0730 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 10.000 1.500
EACH 0.000 0.00
81.50000 1.500 122.25
0735 630-80370 *CONCRETE BARRIER (TEMPORARY) 530.000 265.000
LF 0.000 0.00
75.00000 265.000 19,875.00
0740 630-80380 *TRAFFIC CONE 300.000 29.000
EACH 0.000 0.00
10.25000 29.000 297.25
0745 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0750 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0755 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760  700-70012 F/A ASPHALT PAVEMENT INCENTIVE 47,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770  700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 112,000.000 0.000
EA -5,757.990 -5,757.99
1.00000 -5,757.990 -5,757.99
0780  700-70020 F/A ON-THE-JOB TRAINEE 1,600.000 534.400
EACH 102.400 102.40
1.00000 636.800 636.80
0785  700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790  700-70028 F/A ESB PROGRAM 7,500.000 5,000.000
FA 0.000 0.00
1.00000 5,000.000 5,000.00
0795  700-70034 F/A WILDLIFE MITIGATION 5,000.000 1,834.480
FA 0.000 0.00
1.00000 1,834.480 1,834.48
0800  700-70060 F/A ADJUST UTILITIES 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805  700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0860  605-83560 6 INCH PIPE UNDERDRAIN 600.000 470.000
LF 0.000 0.00
28.55000 470.000 13,418.50
0865 603-10840 84 INCH CORRUGATED STEEL PIPE 124.000 62.000
LF 0.000 0.00
288.00000 62.000 17,856.00
0870  900-00006 ADDED ITEM (DOLLAR)/ RESTOCK 72" CSP 359.690 359.690
DOL 0.000 0.00
1.00000 359.690 359.69
0875 613-00306 3 INCH ELECTRICAL CONDUIT (BORED) 300.000 300.000
LF 0.000 0.00
40.15000 300.000 12,045.00
0880  613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 700.000
LF 0.000 0.00
19.80000 700.000 13,860.00
0885  613-10000 WIRING INTERSECTION LIGHTING 1.000 0.000
LS 1.000 4,235.00
4,235.00000 1.000 4,235.00
0890  613-16000 LUMINAIRE (SPECIAL) LED LUMINAIRE 2.000 2.000
EACH 0.000 0.00
1,787.50000 2.000 3,575.00
0890 MATERIAL ALLOWANCE LED LUMINAIRE 0.000
EACH 0.000 0.00
821.00000 0.000 0.00
0895  613-32400 LIGHT STANDARD STEEL (40 FOOT) 2.000 2.000
EACH 0.000 0.00
4,714.60000 2.000 9,429.20
0900  613-40010 LIGHT STANDARD FOUNDATION 2.000 2.000
EACH 0.000 0.00
1,705.00000 2.000 3,410.00
0905 613-50010 PHOTOELECTRIC CELL 2.000 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
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0910 900-00007 ADDED ITEM (EACH)/ FURNISH AND INSTALL ELECTRIC AL 1.000 1.000
SERVICE
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0915 611-00017 16 FOOT DEER GUARD 16' WIDE 2.000 0.000
EACH 0.000 0.00
31,072.38000 0.000 0.00
0916  900-00007 ADDED ITEM (EACH)/ 20 FOOT DEER GUARD / 16' WID E 0.000 0.000
EACH 0.000 0.00
38,840.00000 0.000 0.00
0917  900-00007 ADDED ITEM (EACH)/ 24 FOOT DEER GUARD / 16' WID E 0.000 0.000
EACH 0.000 0.00
41,228.00000 0.000 0.00
0920 611-00085 84 FOOT DEER GUARD 16' WIDE 2.000 1.500
EACH 0.300 33,641.10
112,137.00000 1.800 201,846.60
0925  604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,638.00000 1.000 5,638.00
0930 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
9,840.00000 1.000 9,840.00
0935  900-00030 EROSION CONTROL LIQUIDATED DAMAGES -8.000 -8.000
DAY 0.000 0.00
875.00000 -8.000 -7,000.00
0940 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN -11,937.800 -11,937.800
DOL 0.000 0.00
1.00000 -11,937.800 -11,937.80
0945 603-50012 12 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
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0950 900-00012 ADDED ITEM (FOOT)/ WILDLIFE DETECTION SYSTEM SE NSOR 0.000 0.000
CABLE
LF 0.000 0.00
2.50000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,810,165.85 1,091,255.05 $ 3,635,956.02
CAT NO0300 STRUCTURES

0810 206-00000

0815 206-00100

0820 420-00113

0825 420-00133

0830 506-00212

0835 601-03030

0840 602-00000

CAT NO0400

0845  620-00002

0850 620-00012

*STRUCTURE EXCAVATION

*STRUCTURE BACKFILL (CLASS 1)

GEOTEXTILE (DRAINAGE) (CLASS 2)

GEOTEXTILE (SEPARATOR) (CLASS 2)

RIPRAP (12 INCH)

*CONCRETE CLASS D (BOX CULVERT)

*REINFORCING STEEL

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (CLASS 2)

FIELD LABORATORY (CLASS 2)

434.000

CY
17.00000
374.000

CY
25.00000
101.000

SY
3.00000
353.000

SY
3.00000
85.000

CY
42.00000
239.500

CY
539.75000

49,178.000

LB

0.80000

CAT0300 CURRENT AMT $

1.000
EACH
14,250.00000
1.000
EACH

13,255.00000

267.000
167.000
434.000

267.000
107.000
374.000

0.000
0.000
0.000

247.000
106.000
353.000

0.000
0.000
0.000

116.050
123.450
239.500

24,500.000
24,678.000
49,178.000

190,272.53

1.000
0.000
1.000

1.000
0.000
1.000

2,839.00
7,378.00
2,675.00
9,350.00
0.00
0.00
318.00
1,059.00
0.00
0.00
66,632.14
129,270.13
19,742.40
39,342.40
92,206.54 $ 186,399.53
0.00
14,250.00
0.00
13,255.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0855  620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00

CAT 0400 CURRENT AMT $ 29,305.00 $

PROJECT TOTAL CURRENT AMT $ 6,029,743.38

0.00 $ 29,305.00

$ 118346159 $ 3,851,660.55



